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NOVEMBER 2, 2009 
  
1. 106TH

 ST. REALIGNMENT AND RECONSTRUCTION 
The project is substantially complete. INDOT will take several months to close 
the project with the Town. Notices of the change of street name for old 106th St. 
have been sent to affected property owners, and the Zionsville Postmaster has 
been informed. 
 
A dedication ceremony will be scheduled this month. The winner of the street 
naming contest will also be recognized at this event and provided with a 
commemorative street sign bearing the winning entry. 
 

2. DOWNTOWN STREETSCAPE PROJECT 
Service has been restored to the three street lights in the Cedar St. vicinity and 
they should be operational yet this week. Several corrections to asphalt and 
curbs have been made at the direction of Staff, and pavement markings are the 
only item of substance remaining. Installation of the decorative crosswalks by an 
independent contractor began today and should be completed by Thursday. The 
parking stall lines and standard pavement markings are scheduled to begin by 
the end of this week, but weather has contributed to a delay the sub-contractor’s 
schedule and may be delayed. The other items not yet complete are custom sign 
brackets on some of the street signs; these are planned for installation this week. 
 

3. SR 334 PATHWAY DESIGN 
Design is ongoing on this project, and coordination with INDOT is on-going to 
determine what design elements will be allowed within the right-of-way of SR 
334. 
 

4. TURKEY FOOT PATHWAY DESIGN 
Cost analysis and design considerations continue as an alternate alignment of 
the proposed pathway is considered for the east side of Turkeyfoot Ave. Design 
will not commence until a location is finalized. 

 
5. ANNUAL STREET REPAIR PROGRAM 

The project is complete. 
 

6. SHELL SITE PARKING LOT 



Work continues on this project, and curbs are scheduled to begin this week. An 
abandoned water service line was discovered during excavation, and Veolia 
Water will be contacted to kill the service. 
 

7. WILLOW RD. / MICHIGAN RD. PATHWAY AND PEDESTRIAN SIGNAL 
Quotes have been received for this project, but were substantially higher than the 
engineers’ estimate. Staff is working with the contractor who submitted the low 
quote in an effort to reduce costs by modifying materials used. Provided an 
acceptable design is agreed upon, work should commence in November, and be 
completed yet this season. It is expected that the costs will be covered by 
proceeds remaining in the Willow Rd. bond. 
 

8. LEAF COLLECTION 
Annual leaf collection is ongoing and will continue through the week of 
Thanksgiving. Factors such as weather and need will determine if this service will 
continue beyond said week. 
 

9. 3rd QTR 2009 Budget Report 
The 3rd QTR budget report for the Street Department has been submitted and 
reflects the department being within budget for 2009. 


